gantter™

Project Name **MT HMIS Implementation Plan**

		Name
1		**Planning and Organization**
2		Develop Transition Support (Project) Plan
3		Iteratively Adjust Plan as Appropriate
4		**Regulatory Compliance**
5		Confirm required agreements, notices in place
6		**HMIS Configuration**
7		Collect agency/project information
8		Complete agency/project configuration
9		**Data Migration**
10		Obtain Export Files from Northrop Grumman
11		Test Migrate Northrop Grumman Files
12		Obtain Final Northrop Grumman Export Files
13		Migrate Final Northrop Grumman Export Files
14		**Coordinated Entry**
15		Define Reporting (By Name List) Specifications
16		Identify Report Development Resource
17		Develop By Name List Report
18		Test and Release By Name List Report
19		**Training**
20		Customize Existing ServicePoint Training, as needed
21		Create Coordinated Entry HMIS Training
22		Train Agency Administrators
23		Train End Users
24		Northrop Grumman HMIS Data Input Ends
25		Go-Live on ServicePoint HMIS

